Delivering value to our customers and the communities we serve by providing safe, reliable, economical and environmentally sustainable water, wastewater and recycled water services.
Table of Contents

Purpose of Report 1
Board Member Divisions 2
FY 2020/2021 - Quarter 1 Construction Projects Completed 3
Capital Improvement Program Summary 4
Division 1
Water Service Projects
  Cactus II Feeder - Phase I 8
  EM-11 Pipeline and Booster Station Alignment Study 9
  Lakeview Groundwater Banking and Conjunctive Use Study 10
  Las Brisas Transmission Pipeline 11
  Pat Road Booster Engine Replacements 12
  Perris North South Area Wells Equipping and Treatment 13
  Perris Water Filtration Plant Reject Recovery Facility Fine Screen Installation 14
  Sherman Road Brackish Transmission Pipeline 15
  Well 56 Wellhead Treatment 16
  Well 59 Upgrade 17
  Winchester Municipal Advisory Committee (MAC) Potable Water System Evaluation 18
Wastewater Service Projects
  Sky Canyon Wastewater Pipeline 19
  Winchester Lift Station Upgrade 20
  Winchester Municipal Advisory Committee (MAC) Sewer Collection System Evaluation 21
Recycled Water Service Projects
  Dunlap Drive Pipeline Replacement 22
  French Valley Recycled Water Expansion Phase II 23
Division 2
Water Service Projects
  Hunter Tank Interior Recoating 26
Wastewater Service Projects
  Calle Medusa Sewer Line Erosion Protection 27
  Diaz Lift Station Replacement 28
  Golden Triangle Sewer Infrastructure 29
  Pala Lift Station Electrical Upgrade 30
  Southern Wine Country Infrastructure Phasing Plan 31
  Temecula Valley Regional Water Reclamation Facility Lighting Upgrade 32
  Temecula Valley Regional Water Reclamation Facility Combined Heat and Power Feasibility Study 33
  Temecula Valley Regional Water Reclamation Facility Digester Gas Beneficial Use 34
Capital Improvement Program Quarterly Report

Temecula Valley Regional Water Reclamation Facility Hot Water Boiler Installation 35
Temecula Valley Regional Water Reclamation Facility Multi Purpose Building Retrofit 36
Temecula Valley Regional Water Reclamation Facility Stormwater Assessment and Improvement 37
Temecula Valley Regional Water Reclamation Facility TEPS Catalyst Relocation and TECOGEN 38
Warm Springs Creek Sewer Crossing Erosion and Mitigation 39
Warm Springs Lift Station Replacement 40
Wine Country Trench Settlement Mitigation 41
Recycled Water Service Projects
  Temecula Valley Recycled Water Pipeline - Phase II 42

Division 3
Water Service Projects
  39 Inch Raw Water Feeder Cathodic Protection Improvements 46
  Corwin Booster Electrical Replacement 47
  Grant Street Booster Electrical Replacement 48
  Hemet Water Filtration Plant Hypochlorite Tanks Replacement 49
  Mountain Avenue Gap Pipeline 50
  Mountain Avenue West Replenishment Ponds 51
  Purified Water Replenishment Program 52
  Purified Water Replenishment Brine Concentration Pilot 53
  San Jacinto Water Supply Pipeline - Phase I 54
  San Jacinto Valley Recharge Property Identification and Evaluation 55
  San Jacinto Valley Wells Location Evaluation 56
  Well 37 Equipping and Pipeline 57
  Well 201 Equipping 58
  Well 202 Equipping 59
  Well 203 Equipping 60
  Well 205 Equipping 61
Wastewater Service Projects
  San Jacinto Integrated Reclamation Plan 62
  San Jacinto Valley Regional Water Reclamation Facility Centrate Equalization 63
  San Jacinto Valley Regional Water Reclamation Facility Machine Learning Process Control Pilot 64
  San Jacinto Valley Regional Water Reclamation Facility Plant 1 Rehabilitation 65
Recycled Water Service Projects
  Alessandro Ponds Erosion Mitigation 66
  MSJC San Jacinto Campus Recycled Water Retrofit 67

Division 4
Water Service Projects
  Brine Pipeline Maintenance Access Improvements 70
Citrus II Tank Interior Recoating 71
Desalitech Concentrator Demonstration 72
Goetz Road Tank and Pipeline 73
I-215 and Placentia Avenue Interchange Water and Sewer Relocation 74
Markham Tank Interior Recoating 75
Matthews Booster Station and Pipelines 76
McCall Boulevard Pipeline Replacement 77
Menifee Desalter Decarbonator Replacement 78
Murrieta Road Booster Station 79
Murrieta Road Transmission Pipeline Improvement Phase 1 80
Perris II Desalter 81
Valley Boulevard Brackish Water Conveyance Pipeline Phase I 82
Vista Tank Interior Recoating 83
Wastewater Service Projects
El Centro Lift Station Wet Well Piping Replacement 84
Newport Lift Station Pipe Replacement 85
Perris Valley Regional Water Reclamation Facility Main Entrance Gate Modification 86
Quail Valley Area 4 Sewer Planning 87
Wickerd Road Sewer Replacement 88
General Projects
Fleet Services Compressed Natural Gas Retrofit 89
Headquarters Building Renovation Phase I 90
Headquarters Building Fire Alarm System Replacement 91
Operations and Maintenance Center Gate 5 Improvements 92
Division 5
Water Service Projects
Dale Pressure Zone Looping Pipeline 96
Eucalyptus Booster Station 97
Hidden Springs Tank Interior Recoating 98
Indian Street Water Pipeline Replacement 99
Judson Tank - Site Grading 100
Microwave Backbone Tower Sky Mesa, Hunter and Broderson Tanks 101
Perris North Basin Groundwater Recovery 102
Perris North Basin Monitoring and Reporting Plan 103
Perris North Cactus Corridor Well Drilling 104
Perris North Cactus Corridor Transmission Pipeline 105
Perris North Cactus Corridor Well Equipping and Treatment 106
Perris North Groundwater Model and Preliminary Design Report 107
## Capital Improvement Program Quarterly Report

- Perris North Monitoring Wells Phase 1: Page 108
- Perris North Moreno Valley Wells Equipping and Treatment: Page 109
- Wells 65, 66 and 204 Drilling: Page 110
- Redlands and Cottonwood Booster Electrical Replacement: Page 111

### Wastewater Service Projects
- Day Street Lift Station Wetwell Piping Replacement: Page 112
- Indian Street and Highway 60 Sewer Pipeline: Page 113
- Moreno Valley Regional Water Reclamation Facility Air Line Rehabilitation: Page 114
- Moreno Valley Regional Water Reclamation Facility Rehabilitation - Plant 1: Page 115
- Moreno Valley Regional Water Reclamation Facility Solids Handling Motor Control Center Replacement Project: Page 116
- Moreno Valley Regional Water Reclamation Facility Motor Control Center Replacement: Page 117
- Moreno Valley Regional Water Reclamation Facility Equalization: Page 118

### Multi-Divisions

#### Water Service Projects
- 2020 Potable Water Hydraulic Model Update: Page 121
- Brackish Well Siting Study: Page 122
- Pettit Regulated Pressure Zone: Page 123
- Pump Electrification Project - Phase I: Page 124
- Water System Reliability Analysis: Page 125

#### Wastewater Service Projects
- Lake Perris Sewer Siphon Diversion: Page 126
- Regional Water Reclamation Facility Blower Electrification: Page 127
- Regional Water Reclamation Facility Nutrient Loading and Treatment Evaluation: Page 128
- Regional Water Reclamation Facility Side Stream Treatment Planning: Page 129

#### Recycled Water Service Projects
- Recycled Water Distribution Study: Page 130
- Winchester Recycled Water Pipeline Corrosion Protection: Page 131

#### General Projects
- Pipeline Corrosion Protection Program: Page 132
- Solar Renewable Energy Initiative - Phase III: Page 133
Purpose of Report

Eastern Municipal Water District (EMWD) is future-focused. Therefore, we plan for and construct state-of-the-art facilities and infrastructure in order to meet the dynamic and growing water treatment and delivery, wastewater collection and treatment, and recycled water delivery needs of EMWD’s 555 square mile service area. This extensive and robust infrastructure is developed with well-managed and cost-effective solutions at the forefront throughout the planning, design, and construction process.

EMWD’s Capital Improvement Program (CIP) is a 5-year snapshot of our long-term Capital Improvement Plan document which contains all of the water treatment and delivery, wastewater collection and treatment, and recycled water distribution system capital improvements that are needed to support the buildout of existing jurisdictional General Plans throughout our service area.

The CIP relies on the Capital Improvement Plan document and Facility Master Plans for our water, wastewater, and recycled water systems to identify the improvements needed, establish when they will be needed and provide updated estimates of their costs. The funding needed to support EMWD’s short and long-term expansion of the systems is summarized in the CIP. The CIP also schedules the necessary construction by project year and aligns the financing necessary to meet this schedule.

The projects in the CIP are tracked during the current year and the entire five year program is reviewed and revised on an annual basis. During the annual review, projects are added, deferred or deleted based on current growth projections and any newly identified requirements are prioritized into the respective future years. This report provides highlights of completed projects from the past quarter as well as an overview of current active projects.

Groundbreaking ceremony for the Perris II Desalter, currently under construction
Construction Projects Completed
FY 2020 / 2021 — Quarter 1

<table>
<thead>
<tr>
<th>Project Name</th>
<th>Completed</th>
<th>Total Project Cost</th>
<th>Area</th>
</tr>
</thead>
<tbody>
<tr>
<td>San Jacinto Valley Regional Water Reclamation Facility Screw Conveyor in Dewatering Building</td>
<td>July 2020</td>
<td>$734,000</td>
<td>San Jacinto</td>
</tr>
<tr>
<td>Calle Medusa Emergency Repair</td>
<td>August 2020</td>
<td>$184,000</td>
<td>Temecula</td>
</tr>
</tbody>
</table>

Actual Cost to Budget Cost
FY 2020 / 2021

![Actual Cost to Budgeted Cost FY 20/21](chart.png)
Capital Improvement Program Summary

2020 – 2025 Overview

FY 2020 / 2021 Overview

<table>
<thead>
<tr>
<th>PROJECT TYPE</th>
<th>COUNT</th>
<th>2020 – 21 ($ Million)</th>
</tr>
</thead>
<tbody>
<tr>
<td>WATER</td>
<td>87</td>
<td>$79.1 Mil</td>
</tr>
<tr>
<td>WASTEWATER</td>
<td>59</td>
<td>$22.1 Mil</td>
</tr>
<tr>
<td>RECYCLED</td>
<td>14</td>
<td>$5.1 Mil</td>
</tr>
<tr>
<td>GENERAL</td>
<td>9</td>
<td>$8.1 Mil</td>
</tr>
<tr>
<td>TOTAL</td>
<td>169</td>
<td>$114.4 Mil</td>
</tr>
</tbody>
</table>
This page intentionally left blank